COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 22/ 2020

ESTI MATE SUMVARY 10: 10: 44
CONTI D 22118 ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 22118-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 58.0 DAYS TIVE ALLOW 130 WORK DAYS
HAVKI NS SI GNAL & CURB RAMPS CO PERCENT TIME:  44.62 ORI G TI ME ALLON 130 WORK DAYS
PRQJECT NO. C1601- 082
HAWKI NS SI GNAL & CURB RAMPS CORTEZ
NAME OF ROAD: 0201
PRQJECT COUNTI ES: MONTEZUMA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 10/ 17/ 2020 DATE TI ME STARTED 07/27/2020
2273 RI VER ROAD DATE LET 04/ 30/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/22/2020 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 27/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,864, 171.85 PARTI Cl PATI NG $ 24, 000. 00 $ 0.00
AWARD PRQJECT AMI: $  1,827,783.00 NON- PARTI CI PATI NG 1, 009, 965. 27 395, 566. 93
PERCENT COMPLETE: 55. 47% TOTAL EARNI NGS 1, 033, 965. 27 395, 566. 93
FUNDS AVAI LABLE: $ 830, 206. 58 STOCKPI LED MATERI ALS 191, 971. 41 166, 403. 75
GROSS EARNI NGS 1, 225, 936. 68 561, 970. 68
TOTAL CLAI M5 $ 0.00 RETAI NAGE -26, 134. 96 -9,911. 01
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,199, 801. 72 552, 059. 67
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,199, 801. 72 552, 059. 67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 552, 059. 67

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22118-BID ESTI MATE RUN 10/ 22/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0003 10: 10: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00039 Rernoval of Bollard 1. 000 1. 000
EACH 0. 000 0.00
1, 800. 00000 1. 000 1, 800. 00
0010 202-00190 Renoval of Concrete Median Cover Material 46. 000 9. 000
SY 27. 400 2,959. 20
108. 00000 36. 400 3,931. 20
0015 202- 00200 Renoval of Sidewal k 663. 000 324.700
SY 162. 800 8, 954. 00
55. 00000 487. 500 26,812. 50
0020 202-00202 Renoval of Gutter 127. 000 127. 000
LF 0. 000 0.00
44.00000 127. 000 5,588. 00
0025 202-00203 *Renpoval of Curb and Cutter 828. 000 428. 000
LF 303. 000 13, 332. 00
44. 00000 731. 000 32, 164. 00
0030 202-00206 *Renoval of Concrete Curb Ranp 440. 000 169. 900
SY 102. 700 4,313. 40
42. 00000 272.600 11, 449. 20
0035 202-00210 Renoval of Concrete Pavenent 417. 000 318. 600
5% 69. 200 3,114.00
45. 00000 387. 800 17, 451. 00
0040 202-00220 Renoval of Asphalt Mat 78. 400 61. 700
SY 16. 700 5,177.00
310. 00000 78. 400 24, 304. 00
0045 202-00250  *Renpval of Pavenent Marking 444. 000 0. 000
SF 96. 000 408. 00
4. 25000 96. 000 408. 00
0050 202-00810 Renoval of Ground Sign 3.000 1. 000
EACH 0. 000 0.00
815. 00000 1. 000 815. 00
0055 202-00827 *Renmoval of Pull Box 18. 000 6. 000
EACH 7.000 1, 365. 00

195. 00000 13. 000 2,535.00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22118-BID ESTI MATE RUN 10/ 22/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0003 10: 10: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00860  *Renoval of Pedestrian Push Button 32. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 202-04002 Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0070 202-04010 Clean Inlet 4.000 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0. 00
0075 203-00010 Uncl assi fied Excavation (Conplete In Place) 336. 000 183. 500
cY 113. 000 21, 696. 00
192. 00000 296. 500 56, 928. 00
0080 203-01597  *Pot hol i ng 40. 000 15. 000
HOUR 4.000 2, 000. 00
500. 00000 19. 000 9, 500. 00
0085 203-02330 Labor er 20. 000 17. 000
HOUR 0. 000 0. 00
71.00000 17. 000 1,207.00
0090 207-00205  Topsoil 10. 000 0. 000
cY 0. 000 0. 00
640. 00000 0. 000 0. 00
0095 208- 00002 *Erosi on Log Type 1 (12 Inch) 86. 000 30. 000
LF 0. 000 0. 00
11. 75000 30. 000 352.50
0100 208-00035 *Aggr egat e Bag 1, 220. 000 34. 000
LF 100. 000 1, 200. 00
12. 00000 134. 000 1, 608. 00
0105 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 2.000
EACH 1. 000 400. 00
400. 00000 3. 000 1, 200. 00
0110 208-00054 *StormDrain Inlet Protection (Type II) 6. 000 5. 000
EACH 0. 000 0. 00

295. 00000 5. 000 1, 475.00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22118-BID ESTI MATE RUN 10/ 22/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0003 10: 10: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00075 *Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0.00
3, 600. 00000 0. 000 0. 00
0120 208-00103 *Renoval and Di sposal of Sedinent (Labor) 30. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0.00
0125 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 30. 000 0. 000
HOUR 0. 000 0. 00
169. 00000 0. 000 0. 00
0130 210-00001 Reset Structure (Bench) 1. 000 0. 000
EACH 1. 000 2,300.00
2, 300. 00000 1.000 2,300. 00
0135 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 3.000 1,125.00
375. 00000 3. 000 1,125.00
0140 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0145 210-04050  Adjust Val ve Box 4. 000 4.000
EACH 0.000 0.00
450. 00000 4. 000 1, 800. 00
0150 212-00006 *Seeding (Native) 0. 030 0. 000
ACRE 0. 000 0. 00
21, 000. 00000 0. 000 0.00
0155 212-00032  *Soil Conditioning 0. 030 0. 000
ACRE 0. 000 0. 00
37, 000. 00000 0. 000 0. 00
0160 213-00002 *Mul ching (Weed Free Hay) 0. 030 0. 000
ACRE 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0165 213-00061  *Mulch Tackifier 6. 000 0. 000
LB 0. 000 0.00

115. 00000 0. 000 0. 00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22118-BID ESTI MATE RUN 10/ 22/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0003 10: 10: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00070 *Landscape Weed Barrier Fabric 2.000 0. 000
Sy 0. 000 0. 00
330. 00000 0. 000 0. 00
0175 240- 00000 *W1dlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
138. 00000 0. 000 0. 00
0180 250-00010  *Environnental Health and Safety Managenent 1. 000 0. 500
LS 0. 000 0.00
3, 850. 00000 0. 500 1, 925. 00
0185 304-06000 *Aggregate Base Course (Cl ass 6) 533. 000 258. 000
TON 157. 000 8,792.00
56. 00000 415. 000 23, 240. 00
0190 304-09000 Aggregat e Base Course (Special) (Landscape Rock) 1. 000 0. 000
cY 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0195 403-00720 Hot M x Asphalt (Patching) (Asphalt) 50. 000 14. 060
TON 0. 000 0. 00
203. 50000 14. 060 2,861.21
0200 412-00805 *Concrete Pavenent (8 Inch) (Fast Track) 332. 000 332. 000
Sy 0. 000 0.00
168. 00000 332. 000 55, 776. 00
0205 412-01020 *Concrete Pavenent (10 Inch) (Fast Track) 75. 000 12.800
SY 53. 600 10, 720. 00
200. 00000 66. 400 13, 280. 00
0210 503-00036 *Drilled Shaft (36 Inch) 76. 000 0. 000
LF 76. 000 38, 532. 00
507. 00000 76. 000 38,532.00
0215 607-11525 *Fence (Pl astic) 300. 000 144. 000
LF 0. 000 0. 00
4.60000 144.000 662. 40
0220 608-00006 *Concrete Sidewal k (6 Inch) 355. 000 154. 700
SY 71. 200 8, 900. 00

125. 00000 225.900 28, 237.50



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22118-BID ESTI MATE RUN 10/ 22/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0003 10: 10: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608-00010 *Concrete Curb Ranp 1, 036. 000 357.100
Sy 376. 700 86, 641. 00
230. 00000 733. 800 168, 774. 00
0230 608-10000 *Si dewal k Drain 6. 000 0. 000
LF 0. 000 0. 00
250. 00000 0. 000 0.00
0235 609-20010 *Curb Type 2 (Section B) 123. 000 24.800
LF 64. 200 4,622.40
72.00000 89. 000 6, 408. 00
0240 609-21020 *Curb and Cutter Type 2 (Section Il-B) 555. 000 317. 000
LF 164. 000 11, 644. 00
71. 00000 481. 000 34,151. 00
0245 610-00035  *Median Cover Material (Concrete)(Special) 965. 000 86. 000
SF 449.700 7,644.90
17. 00000 535. 700 9, 106. 90
0250 612-00041 *Del ineator (Flexible) (Type I) (Crystal) 3. 000 0. 000
EACH 3. 000 837. 00
279. 00000 3. 000 837.00
0255 613-00100 *1 Inch Electrical Conduit 469. 000 233. 000
LF 189. 000 2,835.00
15. 00000 422. 000 6, 330. 00
0260 613-00200 *2 Inch Electrical Conduit 440. 000 129. 000
LF 93. 000 2, 046. 00
22. 00000 222.000 4,884.00
0265 613-00206 *2 Inch Electrical Conduit (Bored) 540. 000 534. 000
LF 0. 000 0.00
56. 00000 534. 000 29, 904. 00
0270 613-00300 *3 Inch Electrical Conduit 265. 000 198. 000
LF 67.000 1, 855. 90
27.70000 265. 000 7,340.50
0275 613-00306 *3 Inch Electrical Conduit (Bored) 366. 000 366. 000
LF 0. 000 0.00

61. 00000 366. 000 22,326.00



CONTI D

PREV QTY/

CAT NO0200

0280

0280

0285

0285

0290

0290

0295

0295

0300

0305

0310

613-07023

613-07060

613- 10000

613- 13008

614-00012

614- 01575

614-01578

ROADWAY

C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON
22118-BI D
C1601- 082 ESTI MATE NO 0003
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNI' TS
UNIT PRI CE
*Pul | Box (24"x36"x24") 1. 000
EACH
2,600. 00000
MATERI AL ALLOMNCE Pul | Box - Deep
EACH
2, 600. 00000
*Pul | Box (18"x30"x18") Deep 25. 000
EACH
1, 100. 00000
MATERI AL ALLOMANCE
EACH
1, 100. 00000
*Wring 1. 000
LS
25, 000. 00000
MATERI AL ALLOMNCE Copper Wre
LS
25, 000. 00000
*Luminaire (LED) (8,000 Lunens) 4.000
EACH
920. 00000
MATERI AL ALLOMNCE Luni nai re, Road
EACH
920. 00000
*Sign Panel (Class I1) 76.000
SF
31. 50000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 10. 000
LF
73. 25000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000
EACH

800. 00000

QrY TH'S PERI OD
QTY TO DATE

-0
. 243

12.
-2
. 941

. 000
. 000
. 000

.418

175

. 000
10.
16.

000
000

803
862

. 000
. 000
. 000

. 000
. 139
. 139

. 000
. 000
. 000

. 000
. 413
. 413

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 7

ESTI MATE RUN 10/ 22/ 2020

2,600

- 454,

11, 000

-3, 148.

3, 467

1, 300.

00

67

00

58

.00

50

.00

12

.00

.00

.00

10: 10: 44

AMOUNT

2,600

631.

17, 600

10, 935

3, 475

1, 299.

00

80

00

10

.00

00

.00

96

.00

.00

.00



CONTI D

CAT NO0200

0315

0320

0325

0330

0335

0335

0340

0340

0345

0345

0350

614-10160

614-70150

614- 70336

614-70448

614- 72854

614- 72863

614- 72866

614- 72885

ROADWAY

C22118
22118-BI D
C1601- 082
| TEM
DESCRI PTI ON
*Si gnal Head Backpl at es

*Pedestrian Signal Face (16) (Countdown)

*Traffic Signal

Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

Cabi net

*Traffic Controller

MATERI AL ALLOWANCE Control | er

Cabi net

*Pedestrian Push Button Post Assenbly (Accessible)

MATERI AL ALLOWANCE Pedest al

Pol e

*Fire Preenption Unit and Tiner

MATERI AL ALLOMNCE Fire Preenption Unit & Tiner

*Traffic Signal Vehicle Detector (Special) (Advance)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
365. 50000
8. 000
EACH
935. 00000
11. 000
EACH
809. 00000
4. 000
EACH
1, 000. 00000
1. 000
EACH

31, 000. 00000

EACH
31, 000. 00000

40. 000
EACH
2,300. 00000

2, 300. 00000

2.000

6, 800. 00000

6, 800. 00000

2.000
EACH
10, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0.564
0. 564

0. 000
0. 000
0. 000

0. 000
22.608
22.608

0. 000
0. 000
0. 000

0. 807
0. 000
0. 807

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 10/ 22/ 2020

17, 468

51, 998

.00

.00

.00

.00

.00

50

.00

40

.00

.00

.00

10: 10: 44

AMOUNT

17,484

51,998

5, 487

.00

.00

.00

.00

.00

00

.00

40

.00

60

.00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22118-BID ESTI MATE RUN
PRQIECT: C1601- 082 ESTI MATE NO 0003
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 1.091 11, 566. 72
10, 600. 00000 1.091 11, 564. 60

0355 614-72885 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 4. 000 0. 000
EACH 0. 000 0. 00

10, 000. 00000 0. 000 0.00

0355 MATERI AL ALLOWANCE Tr af fic Equi prent 0. 000
EACH 2.313 23,132. 00
10, 000. 00000 2.313 23, 130. 00

0360 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

21, 000. 00000 0. 000 0.00

0360 MATERI AL ALLOWANCE Re- Bar Cage for Caisson 0. 058
EACH 0. 000 0.00
21, 000. 00000 0. 058 1, 218. 00

0360 MATERI AL ALLOMANCE Si gnal Pol e 0. 000
EACH 0.637 13,374.90
21, 000. 00000 0.637 13, 377.00

0365 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00

22, 000. 00000 0. 000 0. 00

0365 MATERI AL ALLOMNCE Re- Bar Cage for Caisson 0. 056
EACH 0. 000 0.00

22, 000. 00000 0. 056 1,232.00

0365 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 640 14, 069. 00
22, 000. 00000 0. 640 14, 080. 00

0370 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00

23, 000. 00000 0. 000 0.00

0370 MATERI AL ALLOWANCE Re- Bar Cage for Caisson 0. 053
EACH 0. 000 0.00
23, 000. 00000 0. 053 1, 219. 00



CONTI D

CAT NO0200

0370

0375

0375

0375

0380

0380

0385

0390

0395

0400

0405

614-81155

614-87333

625- 00000

626- 00000

626-01113

627-00013

627-01010

C22118
22118-BID
C1601- 082
| TEM
DESCRI PTI ON

ROADWAY

Pol e

MATERI AL ALLOWANCE Si gnal

*Traffic Signal-Light Pole Steel

MATERI AL ALLOWANCE Re- Bar Cage for Caisson

MATERI AL ALLOMANCE Si gna

Pol e

*Closed Circuit Television Canera (Traffic

Surveil |l ance)

MATERI AL ALLOMNCE Traffic Equi pment

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 111)

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

(1-55 Foot Mast Arm

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

23, 000. 00000

1. 000

23, 000. 00000

23, 000. 00000

EACH
23, 000. 00000

1. 000

6, 600. 00000

6, 600. 00000

1. 000

109, 000. 00000

1. 000

200, 000. 00000

215. 000

DAY
74. 00000
18. 000

GAL
150. 00000
126. 000

SF

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 649
0. 649

0. 000
0. 000
0. 000

0. 053
0. 000
0. 053

0. 000
0. 652
0. 652

0. 000
0. 000
0. 000

0. 000
0.561
0. 561

0.262
0.184
0. 446

0. 488
0. 326
0.814

55. 000
28. 000
83. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 10
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
14,927. 00
14,927. 00
0.00
0. 00
0. 00
1,219. 00
15, 002. 90
14, 996. 00
0. 00
0.00
3, 699. 96
3,702.60
20, 056. 00
48, 614. 00
65, 200. 00
162, 800. 00
2,072.00
6, 142. 00
0.00
0. 00
0. 00
0.00



CONTI D

CAT NO0200

0410

0415

0420

0425

0430

0435

0440

0445

0450

0455

0460

627- 30405

627-30410

630- 00000

630- 00007

630- 00012

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80360

C22118
22118-BID
C1601- 082
| TEM
DESCRI PTI ON

ROADWAY

*Pref ormed Thernopl astic Pavenent Marking

(Word- Synbol ) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Line) (Inlaid)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

Size A

Si ze B)

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
101. 000
SF
24. 50000
2, 989. 000
SF
16. 50000
2, 000. 000
HOUR
22. 50000
52. 000
DAY
76. 00000
130. 000
DAY
609. 00000
200. 000
LF
36. 00000
112. 000
EACH
43. 50000
26. 000
EACH
62. 00000
4. 000
EACH
4,300. 00000
4. 000
EACH
965. 00000
75.000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

481. 000
856. 500
1, 337. 500

774. 250
501. 250
1, 275. 500

17. 000
8. 000
25.000

38. 000
20. 000
58. 000

100. 000
0. 000
100. 000

31. 000
0. 000
31. 000

13. 000
0. 000
13. 000

2.000
0. 000
2.000

1.500
0. 000
1.500

37.500
0. 000
37.500

Page 11

ESTI MATE RUN 10/ 22/ 2020

14,132

11,278

608

12,180

.00

25

13

00

.00

.00

.00

.00

.00

.00

10: 10: 44

AMOUNT

22,068

28, 698

1,900

35, 322

3, 600

1, 348

806

8, 600

1, 447

1, 312

.00

75

75

00

00

00

50

00

00

50

50



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22118-BID ESTI MATE RUN 10/ 22/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0003 10: 10: 44
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 630-80380 *Traffic Cone 300. 000 90. 000
EACH 0. 000 0.00
4. 00000 90. 000 360. 00
0470 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0.00
1, 650. 00000 0. 000 0. 00
0475 700-70010 F/ A Mnor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0480 700-70082 F/ A Furnish & Install Electrical Service 6, 916. 350 3, 889. 600
F A 3,026. 750 3,026. 75
1. 00000 6, 916. 350 6, 916. 35
0485 700-70111  Project First Program 1, 000. 000 500. 000
FA 0. 000 0.00
1. 00000 500. 000 500. 00
0490 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0495 700-70589  F/ A Environmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 1,840,171.85%$ 561, 970.68 $ 1, 201, 942. 32
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0500 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0505 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 24,000.00 $ 0.00$ 24, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,864,171.85$% 561, 970. 68 $ 1, 225, 942. 32



